REQUESTED FUNDS -- Line Item Budget

Upper Pit River Watershed IRWMP

a De ptio P DP PD PA R RO RO RO A P A eb ap ap a RWP e a SRl Ealo otal Labo 0 UKL LeIlRE otal Proje
0 0 ds Requested
Billing Rate $130.00 $80.00 $80.00 $40.00 $45.00 $70.00 $50.00 $50.00 $50.00 $45.00 $25.00 $95.00 $100.00 $237.50 $75.00 $100.00
1 Administration 446 144 0 216 0 0 0 0 114 0 176 0 0 0 0 0 1096 $ 88,240.00 o] $ 88,240.00
1.1 Negotiate contract with DWR-NECWA 8 16 4 28 $ 1,940.00 $ 1,940.00
1.2 Establish project and financial management policies, procedures,
and systems 8 4 16 28 $ 1,640.00 $ 1,640.00
1.3 Develop and negotiate contracts with consultants 16 4 4 24 $ 2,380.00 $ 2,380.00
1.4 Establish DWR compliant invoicing policies, procedures, and 72
systems 144 2 8 226 $ 15,420.00 $ 15,420.00
1.5 Overall contract management 54 88 144 286 $ 15,020.00 $ 15,020.00
1.6 Management of project team by consultant 288 144 72 504 $ 51,840.00 $ 51,840.00
2 Outreach, Collaboration, and Coordination 336 240 148 64 1870 56 60 60 16 40 0 240 96 32 0 40 3298 $ 217,950.00 $ 31,202.00 | $ 249,152.00
2.1 Stakeholder involvement during IRWMP development 98 40 24 64 1500 56 60 60 16 40 0 240 40 0 0 0 $ 127,240.00 $ 127,240.00
2.1.1 Identify additional stakeholders 4 8 8 8 8 8 44 $ 2,560.00 $ 2,560.00
2.1.2 Recruit participation of additional stakeholders 4 8 24 16 20 20 92 $ 5,040.00 $ 5,040.00
2.1.3 DAC and EJ outreach 8 16 40 16 16 16 112 $ 6,200.00 $ 3,750.00 | $ 9,950.00
2.1.4 Financial assistance for disadvantaged participants 2 24 26 $ 1,220.00 $ 23,000.00 | $ 24,220.00
2.1.5 Implement communication strategy 24 16 24 8 320 40 40 472 $ 26,840.00 $ 26,840.00
\ \2.1.6 Design, launch, and ongoing updates of IRWMP website 16 24 160 240 440 ‘ $ 34,000.00 ‘ $ 34,000.00
2.1.7 Public involvement 40 198 16 16 16 16 302 $ 17,630.00 $ 17,630.00
2.2 IRWMP development process 198 164 124 0 322 0 0 0 0 0 0 0 40 32 0 40 920 $ 78,870.00 $ 78,870.00
2.2.1 Committees in support of IRWMP development process 168 150 100 300 40 32 40 830 $ 70,940.00 $ 8,202.00 | $ 79,142.00
2.2.2 Prepare materials to support initial region-wide RWMG meeting 24 8 24 16 72 $ 6,400.00 $ 1,050.00 | $ 7,450.00
| |2.2.3 Conduct initial region-wide RWMG meeting | 6 | 6 | | | 6 | | | | | | | | | | | 18 ' 1,530.00 | $ 1,530.00
2.3 Interregional coordination with neighboring and regional IRWMPS 40 20 0 0 24 0 0 0 0 0 0 0 16 0 0 0 100 $ 9,480.00 $ 9,480.00
2.3.1 Kick-off meeting 12 16 16 44 $ 4,440.00 $ 4,440.00
2.3.2 Conduct two additional regional workshops 24 0 24 $ 3,120.00 $ 3,120.00
| |2.3.3 Ongoing support of regional workshops 4 4 24 32 '$ 1,920.00 $ 1,920.00
2.4 Prop 84 DWR Sacramento funding area work group 0 $ - $ -
2.5 Develop process and procedures for coordinating federal, state, and
local agencies 16 24 40 $ 2,360.00 $ 2,360.00
3 Region Description/Resource Integration 14 48 0 0 16 0 0 0 0 0 0 0 8 0 0 64 150 $ 13,580.00 $ 5,400.00 | $ 18,980.00
3.1 Collect and evaluate existing data 4 40 16 56 116 $ 10,040.00 $ 400.00 | $ 10,440.00
3.2 Confirm IRWMP boundary 6 8 14 ' 1,580.00 | $ 1,580.00
3.3 Data gaps 4 8 8 20 $ 1,960.00 $ 5,000.00 | $ 6,960.00
4 Water-Related Issues and Conflicts 132 112 0 0 48 0 0 0 0 0 0 0 0 0 0 68 360 $ 35,080.00 $ = $ 35,080.00
4.1 Develop preliminary working list of issues and conflicts and present 8 24
to RWMG 24 4 60 $ 4,440.00 $ 4,440.00
4.2 Revise working list of issues and conflicts 4 16 24 44 $ 4,200.00 $ 4,200.00
4.3 Ongoing conflict resolution activities 80 40 24 144 $ 14,680.00 $ 14,680.00
4.4 Data to support issues and conflicts discussion 32 40 72 $ 6,560.00 $ 6,560.00
4.5 RWMG final confirmation of issues and conflicts 40 40 $ 5,200.00 $ 5,200.00
5 Resource Management Strategies 5 72 0 0 0 0 0 0 0 0 0 0 0 0 0 0 77 $ 6,410.00 $ - $ 6,410.00
5.1 RMS evaluation 3 50 53 $ 4,390.00 $ 4,390.00
5.2 Revise and finalize RMS evaluation 2 22 24 $ 2,020.00 $ 2,020.00
6 Local Water and Land Use Planning Coordination 10 60 0 0 84 0 0 0 0 0 0 0 0 16 0 0 170 $ 13,680.00 $ 1,621.00 | $ 15,301.00
6.1 Outreach and data collection 2 20 4 26 $ 2,040.00 $ 2,040.00
6.2 Convene conference/forum/workshop 8 40 80 16 144 $ 11,640.00 $ 1,621.00 | $ 13,261.00
7 Climate Change 4 87 0 180 60 0 0 0 0 0 0 0 0 0 0 80 411 $ 25,380.00 $ - $ 25,380.00
7.1 Create TAC 1 1 2 & 210.00 | $ 210.00
7.2 Collect and synthesize region-specific climate change data 40 40 $ 3,200.00 $ 3,200.00
7.3 Develop and implement modeling strategy 1 12 120 133 $ 5,890.00 $ 5,890.00
scenarios ) ) 40 80 120 $ 9,600.00 $ 9,600.00
7.5 Identify regional adaption strategies 16 16 $ 1,280.00 $ 1,280.00
7.6 Greenhouse gas reduction \ 1 \ 2 \ \ 20 \ 20 \ \ \ \ \ \ \ \ \ \ \ \ 43 B 1,990.00 | $ 1,990.00
7.7 Public outreach and education \ 1 \ 16 \ \ \ 40 \ \ \ \ \ \ \ \ \ \ \ \ 57 s 3,210.00 | $ 3,210.00
8 Objectives 32 102 0 0 0 0 0 0 0 0 0 0 0 0 0 30 164 $ 15,320.00 $ - $ 15,320.00
8.1 Collect materials to support discussions of objectives 40 40 $ 3,200.00 $ 3,200.00
8.2 Develop IRWMP objectives and measurement criteria 16 38 30 84 $ 8,120.00 $ 8,120.00
8.3 Prioritization of objectives 16 24 40 $ 4,000.00 $ 4,000.00
9 Project Development and Integration 222 96 448 24 360 0 0 0 0 0 0 0 0 0 0 0 1150 $ 89,540.00 $ 1,500.00 | $ 91,040.00
9.1 Program identification 4 24 28 $ 2,440.00 $ 2,440.00
9.2 Preliminary project development process 180 24 320 344 344 $ 66,400.00 $ 66,400.00
9.2.1 Integration of existing projects 20 8 40 20 20 $ 7,340.00 $ 7,340.00
9.2.2 Developing and integrating new projects 120 8 80 284 284 $ 35,420.00 $ 35,420.00
‘ 9.2.3 Develop and initiate strategy for moving projects to ready-to- ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
implement status 40 8 220 40 40 $ 25,240.00 $ 25,240.00
9.3 Prepare application materials 8 16 16 40 $ 3,040.00 $ 1,000.00 | $ 4,040.00
9.4 Develop project review process, including criteria 4 16 32 52 $ 4,360.00 $ 4,360.00
9.5 CEQA/NEPA considerations 2 16 40 58 $ 4,740.00 $ 4,740.00




REQUESTED FUNDS -- Line Item Budget
Upper Pit River Watershed IRWMP
ota o]0 Other Dire
a De ptio P DP PD PA R RO RO RO A P A eb ap ap a RWP e a otal Labo 0 otal Proje
0 0 ds Requested
Billing Rate $130.00 $80.00 $80.00 $40.00 $45.00 $70.00 $50.00 $50.00 $50.00 $45.00 $25.00 $95.00 $100.00 $237.50 $75.00 $100.00
9.6 Prepare DAC Project Development Manual | 24 | 16 | 40 | 24 | | | | | | | | | | | | 104 s 8,560.00 | $ 500.00 | $ 9,060.00
10 Plan Performance and Monitoring 6 32 16 16 0 0 0 0 0 0 0 0 0 0 0 0 70 $ 5,260.00 $ - $ 5,260.00
10.1 Collect and evaluate performance measure examples 1 8 16 25 $ 1,410.00 $ 1,410.00
10.2 Develop initial performance measures and monitoring protocols for 4 16 16

project implementation 36 $ 3,080.00 $ 3,080.00

10.3 Finalize performance measures for both IRWMP and project 1 8 ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
implementation 9 $ 770.00 $ 770.00
11 Data Management 6 24 16 40 0 0 0 0 0 0 0 0 0 0 234 0 320 $ 23,130.00 $ = $ 23,130.00
11.1 Sacramento Watershed Information Module (SWIM) 2 0 0 0 0 0 0 0 0 0 0 0 0 0 234 0 236 $ 17,810.00 $ 17,810.00
11.1.1 Transfer information to SWIM 2 100 102 $ 7,760.00 $ 7,760.00
11.1.2 SWIM training for RWMG members 67 67 $ 5,025.00 $ 5,025.00
| |11.1.3 Develop a digital SWIM user's manual and training videos \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ 67 \ \ 67 B 5,025.00 | $ 5,025.00
|11.2 Technical bibliography | | 8 | | 40 | | | | | | | | | | | | | 48 s 2,240.00 | $ 2,240.00
11.3 Project-level data collection and dissemination 4 16 16 36 $ 3,080.00 $ 3,080.00
12 Finance 32 56 0 0 64 0 0 0 0 0 0 0 0 0 0 0 152 $ 11,520.00 $ = $ 11,520.00
12.1 Research available funding sources 8 40 40 88 $ 6,040.00 $ 6,040.00
12.2 Develop long-term revenue plan 24 16 24 64 $ 5,480.00 $ 5,480.00
13 Impacts and Benefits 4 48 12 0 0 0 0 0 0 0 0 0 0 0 0 0 64 $ 5,320.00 $ = $ 5,320.00
113.1 Evaluate impacts and benefits section of other IRWMPs 2 32 34 B 2,820.00 | $ 2,820.00
13.2 Identify impacts and benefits of plan implementation 2 16 12 30 $ 2,500.00 $ 2,500.00
14 Technical Analysis 0 16 0 24 24 0 0 0 0 0 0 0 0 0 0 20 84 $ 5,320.00 $ = $ 5,320.00
14.1 Collate and evaluate new data sources 16 24 24 20 84 $ 5,320.00 $ 5,320.00
15 IRWMP Implementation 4 4 0 0 24 0 0 0 0 0 0 0 0 0 0 0 32 $ 1,920.00 $ = $ 1,920.00
15.1 Governance during IRWMP implementation 1 1 2 \ $ 210.00 \ $ 210.00
15.2 Define long-term implementation strategies 1 1 2 $ 210.00 $ 210.00
15.3 Define process for updating IRWMP 1 1 2 $ 210.00 $ 210.00
15.4 Develop implementation guide 1 1 24 26 $ 1,290.00 $ 1,290.00
16 Prepare IRWMP Document 48 320 0 0 0 0 0 0 0 100 0 0 60 0 0 40 568 $ 46,340.00 $ 6,000.00 | $ 52,340.00
16.1 Prepare IRWMP document 40 320 100 60 40 560 $ 45,300.00 $ 6,000.00 | $ 51,300.00
16.2 Adopt IRWMP and amended MOU 8 8 $ 1,040.00 $ 1,040.00




